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REQUEST FOR PROPOSAL PS- #1207 

Los Osos Wastewater Project – Water Recycling Facility 
Construction Management Services 

 
February 19, 2013 

 
The County of San Luis Obispo (County) is currently soliciting proposals for professional services for the Los 
Osos Water Recycling Facility Construction Management (CM) Services. 
 
Each proposal shall specify each and every item as set forth in the attached specifications.  Any and all 
exceptions must be clearly stated in the proposal.  Failure to set forth any item in the specifications without 
taking exception may be grounds for rejection.  The County reserves the right to reject any and all proposals 
and to waive any irregularity or informality in any proposal or in the Request for Proposal process, as long as, in 
the judgment of the County, such action will not negate fair competition and will permit proper comparative 
evaluation of the proposals submitted. 
 
This Request for Proposal is posted on the County’s Purchasing website at 
http://www.slocounty.ca.gov/GSA/Purchasing/Current_Formal_Bids_and_Proposals.htm. Any changes, 
additions, or deletions to this Request for Proposal will be in the form of written addenda issued by the County.  
Any addenda will be posted on the website.  Prospective proposers must check the website for addenda or 
other relevant new information during the response period.  The County is not responsible for the failure of any 
prospective proposer to receive such addenda. All addenda so issued shall become a part of this Request for 
Proposal. 
  
If your firm is interested and qualified, please submit six (6) hard copies and one (1) electronic copy (on CD or 
DVD) of your proposal on March 21, 2013, by 3:00 p.m. to: 

County of San Luis Obispo 
Debbie Belt, GSA - Purchasing 

1087 Santa Rosa Street 
San Luis Obispo, CA  93408 

 
If you have any questions about the proposal process, please contact me.  For technical questions and 
information contact John Waddell, Project Manager at (805) 788-2713 or jwaddell@co.slo.ca.us. 
 
All questions pertaining to the content of this Request for Proposal must be made in writing via e-mail to John 
Waddell at: jwaddell@co.slo.ca.us. All questions will receive a response within three (3) business days. The 
question and its response will be posted (anonymously) on the County’s Purchasing web site (link above). The 
County reserves the right to determine the appropriateness of comments / questions that will be posted on the 
website. 
 
DEBBIE BELT 
Buyer – GSA - Purchasing 
dbelt@co.slo.ca.us                     

http://www.slocounty.ca.gov/GSA/Purchasing/Current_Formal_Bids_and_Proposals.htm
mailto:jwaddell@co.slo.ca.us
mailto:dbelt@co.slo.ca.us
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PROPOSAL SUBMITTAL AND SELECTION 
 

1. All proposals, consisting of six (6) hard copies and one (1) electronic copy (on CD or DVD) must be 
received by mail, recognized carrier, or hand delivered no later than 3:00 p.m. on Thursday, March 21, 
2013.  Late proposals will not be considered and will be returned, unopened. 

 
2. Proposals shall be limited to a maximum of ten (10) double sided pages or twenty (20) single sided 

pages, letter size, plus attachments such as resumes, reference information, and the fee estimate.  
Large format pages, including 11”x17” pages, will be counted as two (2) pages. 

 
3. All correspondence should be directed to: 

 
San Luis Obispo County 
General Services Agency 
1087 Santa Rosa Street 

San Luis Obispo, CA  93408 
ATTENTION: DEBBIE BELT 

Telephone: (805) 781-5903 
 

4. All costs incurred in the preparation and submission of proposals and related documentation will be 
borne by the proposer. 

 
5. It is preferred that all proposals be submitted on recycled paper, printed on two sides. 

 
6. Selection of qualified proposers will be by an impartial Selection Committee using an approved County 

procedure for awarding professional contracts.  Selection will be made on the basis of the proposals as 
submitted, although the County reserves the right to interview applicants as part of the selection 
process.  The proceedings of the Selection Committee are confidential, and members of the Selection 
Committee are not to be contacted by the proposers. 

 
7. This Request for Proposal does not constitute an offer of employment or to contract for services. 

 
8. The County reserves the option to accept or reject any or all proposals, wholly or in part, received by 

reason of this request, and make more than one award, or no award, as the best interests of the 
County may appear. 

 
9. All documents submitted to the County in response to this Request for Proposal will become the 

exclusive property of the County and may be returned to the proposer or kept by the County, in the 
County’s sole discretion.  

 
10. All proposals shall remain firm for one hundred twenty (120) days following closing date for receipt of 

proposals. 
 

11. The County reserves the right to award the contract to the firm who presents the proposal which in 
the judgment of the County, best accomplishes the desired results, and shall include, but not be 
limited to, a consideration of the professional service fee. 
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12. Any contract awarded pursuant to this Request for Proposal will incorporate the requirements and 

specifications contained in this Request for Proposal.  All information presented in a proposer’s 
proposal will be considered binding upon selection of the successful proposer, unless otherwise 
modified and agreed to by the County during subsequent negotiations.   

 
13. Under the provisions of the California Public Records Act (the “Act”), Government Code section 6252 

et seq., all “public records” (as defined in the Act) of a local agency, such as the County, must be 
available for inspection and copying upon the request of any person.  Under the Act, the County may 
be obligated to provide a copy of any and all responses to this Request for Proposal, if such requests 
are made after the contract is awarded. One exception to this required disclosure is information which 
fits within the definition of a confidential trade secret [Government Code section 6254(k)] or contains 
other technical, financial or other data whose public disclosure could cause injury to the proposer’s 
competitive position.  If any proposer believes that information contained in its response to this 
Request for Proposal should be protected from disclosure, the proposer MUST specifically identify the 
pages of the response that contains the information by properly marking the applicable pages and 
inserting the following notice in the front of its response:     

 
NOTICE: The data on pages _ of this response identified by an asterisk (*) contain 
technical or financial information, which are trade secrets, or information for which 
disclosure would result in substantial injury to the proposer’s competitive position. 
Proposer requests that such data be used only for the evaluation of the response, 
but understands that the disclosure will be limited to the extent the County considers 
proper under the law. If an agreement is entered into with the proposer, the County 
shall have the right to use or disclose the data as provided in the agreement, unless 
otherwise obligated by law.  

 
The County will not honor any attempt by proposer to designate its entire proposal as proprietary. If 
there is any dispute, lawsuit, claim or demand as to whether information within the response to the 
Request for Proposal is protected from disclosure under the Act, proposer shall indemnify, defend, and 
hold harmless, the County arising out of such dispute, lawsuit, claim or demand. 
 

14. An electronic electronic copy of your proposal must be included. This electronic copy should include all 
documents being submitted combined into one Adobe Acrobat (pdf) file on a CD, using this convention 
for the file name: FIRM NAME + RFP NUMBER 

 Example: Your firm, Acme Inc., is responding to RFP PS-#1101. Your Adobe Acrobat 
(pdf) file would be named: Acme 1101 

 
15. Insurance and Indemnification 

 
A. The selected consultant will be required to provide commercial general liability insurance 

coverage in the amount of $10,000,000 and $2,000,000 of Professional Liability Insurance.  
This amount of insurance coverage shall be reflected in your estimated professional fees.  See 
Attachment A, the example Agreement for Professional Engineering Services, Exhibit G, for 
details of specific insurance coverage requirements. 
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B. The consultant shall provide within five (5) days after the Notice of Award is issued a certificate 

of liability insurance naming the County of San Luis Obispo and its employees and officers as 
additionally named insured.  This shall be maintained in full force and effect for the duration of 
the contract and must be in an amount and format satisfactory to the County. 

 
C. To the fullest extent permitted by law, Consultant shall defend, indemnify and hold harmless 

the County, its officers and employees from all claims, demands, damages, costs, expenses, 
judgments, attorney fees, or other losses that may be asserted by any person or entity, that 
arise out of, pertain to, or relate to the negligence, recklessness, or willful misconduct of 
Consultant and/or its agents, employees or subconsultants. The obligation to indemnity shall 
be effective and shall extend to all such claims or losses in their entirety.  However, this 
indemnity will not extend to any claims or losses arising out of the sole negligence or willful 
misconduct of the County, its officers and employees. 

 
D. The Agreement for Professional Engineering Services will follow the EJCDC E-500 form of 

agreement.  A draft agreement form is included as Attachment A to this RFP.  The final 
agreement will be completed with the details of the successful proposal and must be approved 
by the USDA, which is the primary funding agency.   
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REQUEST FOR PROPOSALS 

The County is inviting Proposals for construction management (CM) services for all facilities included in the Los 

Osos Water Recycling Facility.  A description of the various project components follows.  

Project Background Information 

Los Osos, California is an unincorporated community with approximately 15,000 residents situated on the 

coastline of San Luis Obispo County, at the southern end of Morro Bay and adjacent to the Morro Bay National 

Estuary and State Marine Reserve. The area was sub-divided in the late 19th Century and developed for 

summer homes and retreats. Sanitation needs were met primarily through individual septic systems, many on 

densely developed small lots and areas of high groundwater. Beginning as early as 1971, when the permanent 

population began to grow, the Regional Water Quality Control Board (RWQCB) and other regulatory agencies 

became concerned with the safety of the sanitary system in Los Osos. To compound matters, the Los Osos area 

uses groundwater for its potable water supply. 

In 1983, the RWQCB established discharge prohibitions for a portion of the Los Osos area that became known 

as the “Prohibition Zone”. This action set a deadline of 1988, beyond which most new septic system 

discharges, from new construction or remodels were prohibited. These regulatory actions created a 

moratorium, effectively halting new construction or major expansions of existing development until the water 

pollution problem was solved. From 1983 to 2005, when the Los Osos Community Services District (LOCSD) 

project failed with a recall of a majority of the Board of Directors and termination of the recently started 

construction, approximately $30 million was spent on several efforts to develop a wastewater project, with no 

solution. The current County efforts, authorized through special legislation by the California State Legislature 

(AB 2701; Blakeslee, 2006), are expected to finally resolve the septic system issue and State mandated 

Prohibition Zone.  

The County's current authority over the Los Osos wastewater project became effective on January 1, 2007. The 

County's utilized the many existing technical studies and reports as a resource to facilitate a co-equal analysis 

of several project alternatives in an open and transparent public process. In addition to regular hearings and 

updates at the County Board of Supervisors, a technical advisory committee (TAC) comprised of 14 community 

members, each with qualifications in engineering, environmental, or financial disciplines, was formed to 

develop their own, independent analysis.  In fact, the County has held over 100 public meetings on the project 

since 2006.  

The overall project selection process consisted of three primary components including, an engineering 

screening analysis, environmental analysis, and local approval process. The engineering analysis screened 

alternatives for those that were most technically and financially viable, resulting in a list of alternatives within 

a close price range. The co-equal environmental analysis and subsequent local approval process, completed in 

accordance with the California Environmental Quality Act (CEQA), considered the non-monetary issues through 

a certified Final Environmental Impact Report (EIR). The environmental review process has been completed.   

On June 11, 2010, Coastal Development Permit (CDP) Application No. A-3-SLO-09-055/069 was approved by 

the California Coastal Commission.  The CDP contains 120 conditions for the project, many of which are design 

and construction related and must be complied with prior-to or during construction. The 120 conditions are 

differentiated by 111 conditions established through the County approval process and 9 Special Coastal 
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Conditions established by Coastal Commission.  To ensure compliance, the final project plans and 

specifications must be reviewed and approved by the executive director of the Coastal Commission prior to 

construction.  

Property owners have already approved $127 million in property assessments to fund the project, which will 

provide the security for repayment of the majority of the project financing. Financing is provided by the United 

States Department of Agriculture (USDA) Rural Development (RD) in the amount of approximately $87 million 

and the State Water Resources Control Board Clean Water State Revolving Fund (SRF) Program in the amount 

of approximately $86 million. As a result of receiving this financing, the County is required to follow financing 

conditions, which are detailed in USDA Letter of Conditions and State Water Resources Control Board 

Resolution No. 2011-0009 (included in Reference Material). All property owner approvals required for project 

funding have been completed, and all financing for the project has been secured.  

Construction of the project collection system and recycled water distribution system began in August 2012 and 

is scheduled for completion in February 2015.  There are three construction contracts associated with this 

work, with a total value of approximately $65 million.  Construction and start-up of the Water Recycling Facility 

will be coordinated with the collection system contracts to integrate operational control systems and 

introduce flows to the facility.  

Project Team Organization 

The CM consultant will work as an integral member of the project team. A brief description of the other team 

members and their roles/responsibilities is provided below: 

Project Management: The County’s project management team consists of County staff, as well as other 

consultants. The CM consultant will meet with the project management team regularly to review the progress 

of construction and address potential issues.  

Environmental Team: The environmental team consists of County staff and other consultants. The team will 

perform environmental services through construction including permitting, preparation of mitigation plans, 

communications with regulatory agencies, and construction and post-construction monitoring for a range of 

sensitive biological and cultural resources.   

Design Team: The design team for the water recycling facility is led by Carollo Engineers.  Carollo is preparing a 

complete bid package consisting of drawings and specifications. The bid package is scheduled to go to the 

Board of Supervisors for approval to advertise in September 2013, followed by the bidding process and 

contract award in November 2013. The design team will provide support during construction. A summary of 

the anticipated duties of the designer and CM consultant is provided in Exhibit A of the draft Agreement for 

Professional Engineering Services (Attachment A). 

Operations: A chief plant operator, employed by the County, will be assigned prior to the completion of 

construction to observe the start up and testing of equipment and review operational procedures.  The chief 

plant operator and other staff will be on site during the extended start-up and commissioning period to 

observe the contractor’s work and gain proficiency in operation of the plant in preparation for the transition of 

full time operations from the contractor to County staff.  
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Facility Overview 

The Water Recycling Facility will provide treatment and support facilities on a 17 acre site for the newly 
constructed community wastewater system in Los Osos. Flows from the new collection system will be 
delivered to the facility by a single force main originating from the Mid-Town Pump Station, approximately 2.5 
miles west. The facility will serve as the operational headquarters for the wastewater collection and recycled 
water reuse systems, as well as the treatment operations and include administrative and maintenance 
buildings. Wastewater received at the facility will be recycled to meet CA Title 22 tertiary standards and meet a 
total nitrogen limit of 7 mg/L monthly average. Recycled water storage ponds for more than 30 acre-feet and 
an effluent pump station to deliver recycled water back to the community are also included in the construction 
contract. The following  is a summary of the major components of the project:  
 

1. Preliminary Treatment: Headworks to protect downstream processes and equipment by removing 
coarse material from the influent wastewater. An odor control facility will provide plant-wide 
treatment of foul air, addressing anticipated odor sources at the headworks, splitter box, and solids 
processing.   

 
2. Secondary Treatment: Biological treatment of the wastewater to remove biochemical oxygen demand, 

suspended solids, and nutrients in the water. The secondary treatment facilities will consist of an 
oxidation ditch extended aeration process, secondary clarifiers, and sludge pump station.  

 
3. Tertiary Treatment: Process to produce effluent that meets CA Title 22 Recycled Water criteria will 

consist of filter influent pumping, coagulation, filtration, ultraviolet disinfection, and sodium 
hypochlorite for chlorine residual control.  

 
4. Effluent Pumping and Storage: Includes a common effluent pump station and one or two on-site 

storage ponds providing approximately 30 acre-feet of storage. The pump station will meet all effluent 
pumping needs, including on-site irrigation and utility water, and pump to a single distribution main 
that will serve multiple irrigation and percolation sites in the community.  

 
5. Solids Handling: Includes sludge storage tanks, sludge dewatering system, dewatered cake conveyance 

with discharge to trucks for hauling off-site.  
 
Upon completion of the Water Recycling Facility the entire community wastewater system must proceed 
through a start-up process. The service area, which currently utilizes individual septic systems, must transition 
to centralized sewer service by the connection of approximately 4800 individual users, over approximately one 
year. As a result, initially influent flows will start at zero and slowly increase to expected daily flows over the 
course of the year. To facilitate this process, the County plans to require the contractor, through the contract 
documents, to perform an extended start-up and commissioning period until flows are sufficiently established 
to determine that the facility is properly functioning and that there are no defects in the work. This extended 
start-up process will be a significant challenge to efficiently address in the contract documents and in the 
approach to contract administration.  
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Project Budget 

The initial construction cost estimate for the total project is approximately $100 million, with the Water 
Recycling Facility estimated at $35 - $40 million. An updated construction cost estimate for the Water 
Recycling Facility is currently being prepared by the design team for submittal with the 60% design deliverable.  
 
Tentative Schedule 

The tentative schedule for this RFP selection process and the primary scope of work is shown below. The 

schedule for the construction phase will be established based on the working days specified by the designer in 

the construction contracts. The County will update outside funding and regulatory permitting agencies of the 

final schedule established and will seek, if needed, amendments to any conditions. The tentative schedule is 

subject to change without notice at the sole discretion of the County.  

Milestone Approximate Date 

 Proposal Due to County March 21, 2013 

 Interviews Week of April 8 

 Consultant Evaluation and Selection Week of April 15  

 Final scope, fee, and agreement Week of May 6 

 Target Date for Board approval May 21, 2013 

 Complete Constructability Review Report July 25, 2013  

 Bidding Phase September 2013 – November 2013 

 Construction Phase December 2013 – December 2015  

 Commissioning/Post-Construction Phase December 2015 – December 2016  
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Figure 1: Overall Project Site Plan 
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Figure 2: Plant Flow Schematic 
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Anticipated Scope of Work for Construction Management Services 

The CM consultant shall provide construction management services as generally described in this section and 

as described in the draft Agreement for Engineering Services (Attachment A). Overall, the CM consultant shall 

be responsible for a constructability review prior to final design and comprehensive construction management 

services including contract administration, submittal review, resident project representative, inspections and 

testing, progress payment requests, and project close-out. Anticipated services include:  

1. Constructability Review and Report: During the Final Design Phase, review the draft Contract 

Documents, including plans, specifications, front-end documents, schedules, and cost estimates. 

Prepare a report advising the County of the CM consultants opinion of suggested revisions to the 

Contract Document and bid packages that will optimize the bid climate for receiving the most qualified 

and cost competitive bidders, reduce the potential for change orders, minimize potential delays and 

conflicts, provide flexibility for material procurement, optimize facility start-up, and minimize potential 

risks to the project. The report should be formatted to facilitate the design team’s review and 

incorporation into the final Contract Documents. Attend a design review meeting and provide a 

detailed presentation of the recommendations in the report to the project management and design 

teams.  

2. Bidding assistance: During the Bidding Phase, attend up to two pre-bid meetings and one bid opening.  

Assist the County and design team in evaluating and reviewing requests for information, requests for 

use of substitute and “or-equal” materials and equipment, subcontractors, suppliers, and the bids 

received. Assist the County with any negotiations with or review of prospective contractors.  

3. Construction management: Provide full service construction management services for the project. The 

following summary of responsibilities includes scope of work items and tasks that are planned for the 

CM consultant and will be developed in more detail in the final agreement, based on the details 

proposed by the CM consultant. The general scope of work requirements are included the draft 

Agreement for Engineering Services (Attachment A).   

a. Administration of the Construction Contracts, acting as the County’s representative in dealing with 

the contractor, to ensure the completion of the work in accordance with the Construction 

Contracts. 

b. Services of Resident Project Representative to be on-site for the daily observation of the 

contractors work to ensure that the work is proceeding in accordance with the Contract 

Documents and for coordination of construction management, testing, and inspection activities. 

Detailed daily reports of all of the contractor’s activities shall be prepared in sufficient detail to 

document actual production rates and estimate construction costs.  

c. Services of qualified inspectors and testing technicians to perform all inspections, tests, and 

approvals required at the site and at the place of manufacture or fabrication. Written testing and 

inspection reports, certifications, or approvals shall be maintained and submitted. 
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d. Reviewing and determining the acceptability of schedules required to be submitted by the 

contractor, including progress schedule, submittal schedule, and schedule of values, project safety 

plan, hazardous materials handling plan, trench safety and shoring plan, and traffic control plan.. 

e. Establish construction baselines and benchmarks, not including construction staking, necessary for 

the contractor to complete the work to the lines and grades shown in the drawings.  

f. Recommend and prepare change orders for contractor or County initiated changes or extra work. 

The recommendation shall include the CM consultants own independent cost estimate and 

change order justification. As appropriate, request the designer to review the proposed changes. 

g. Coordinate, schedule, and chair regular progress meetings with the contractor and County project 

management team regarding construction issues, progress, and performance.  

h. Develop and implement a project specific safety plan for all non-contractor personnel who visit 

the construction site. Anticipated personnel include the CM consultant and sub-consultants, 

County staff and consultants, environmental monitors, elected officials, and other agency staff. 

i. Documentation of compliance with funding agency (USDA and State Water Board) requirements 

including “buy America” provisions, labor compliance (Davis-Bacon Act), disadvantaged business 

enterprise (DBE), and American Recovery and Reinvestment Act (ARRA). 

j. Documentation of compliance with environmental permitting and mitigation measures in 

accordance with the requirements of the environmental documents and regulatory permits. 

k. On-site staff shall participate in environmental and safety education trainings required for the 

project. 

l. Maintain a hard copy file of the construction drawings at the CM consultant’s local office that is 

regularly updated with mark-ups of all field changes and as-built conditions for the purpose of 

reviewing a final set of Record Drawings. Maintain a conformed copy of the construction contracts 

and specifications at the CM consultant’s local office that is regularly updated with all approved 

modifications and changes. 

m. Establish, utilize and maintain a project file database system using the EADOC web-based 

document management service for use by the County, designer, CM consultant, and prime and 

sub-contractors. The file database shall contain all documents relative to the construction phase 

including drawings, specifications, amendments, daily reports, requests for information, change 

orders, submittals, shop drawings, correspondence, permits, and other contract information.  

n. Develop and implement procedures for start-up, testing, commissioning and acceptance of the 

completed work for both individual components and as a complete system.  

o. Coordinate and lead any project close-out negotiations with the contractor and provide written 

verification that all payments, lien releases, and final change orders have been completed. 
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4. Commissioning: Provide contract administration services and on-site observations, as needed, during 

the extended start-up and commissioning period during which the contractor will bring the plant 

online and into normal operations as the flows slowly increase over a period of up to one year.  

5. Post-Construction: Prepare and submit a final Construction Summary Report. The report shall be a well 

organized record of the completed facility and include the Record Drawings prepared by the 

contractor, operations manuals furnished by the contractor, and any third party agreements related to 

the facility and its construction or operations. Visit the project, with the County and designer, to 

observe any apparent defects that may be discovered and at the end of the warranty period and make 

recommendations regarding any replacements or corrections required. 

Proposal Format 

Proposals shall be limited to a maximum of ten (10) double sided pages or twenty (20) single sided pages, all 

letter size, plus attachments such as resumes, reference information, and the fee estimate.  Large format 

pages, including 11”x17” pages, will be counted as two (2) pages.  

1. Project Title: Los Osos Wastewater Project – Water Recycling Facility Construction Management 

Services 

2. Applicant or Firm Name 

3. Firm and Project Team Qualifications 

a. Type of organization, size, professional registration and affiliations. 

b. Names and qualifications of key personnel to be assigned to this project. Include company 

affiliations, credentials, and years of related experience. The construction manager should have a 

minimum of twenty years of experience and the Resident Project Representative should have a 

minimum of ten years of experience in the field on related construction activity on behalf of an 

owner, CM consultant, or contractor.  Experience with construction of treatment plants of similar 

scope is highly desired.  

c. Organizational chart of proposed project team along with a description of tasks and responsibility 

of each team member.  Note: Once approved, the agreement specifies that key personnel 

designated in the organization chart may not be changed without prior approval.  

d. Anticipated availability of each member of the Project team.  

e. Specific experience of construction manager, Resident Project Representative, and selected team 

members with regard to construction management services for similar projects.  

f. Name, address, and telephone numbers of project manager to whom correspondence should be 

addressed. 

g. Qualifications of sub-consultants or joint venture firm, if appropriate. 

 

4. Experience 

Provide descriptions of representative projects where the proposed project team, or team member, 

has performed similar services. Information to be provided will include the following: 
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a. Project name and location; 

b. Summary of project; 

c. Your firm 's role in project; 

d. Role of the proposed construction manager, Resident Project Representative, and other key 

team members for this project; 

e. Reference and contact information for client; 

f. References and contact information for other team members (examples: testing and inspection, 

environmental, and geotechnical); 

g. Reference and contact information for the contractor; 

h. Initially authorized fee and final fee; 

i. Initial authorized bid amount, cost of authorized change orders as percent of original bid amount, 

and final construction cost, and; 

j. Dates of construction start and completion. 

5. Project Understanding and Approach 

The County has identified several issues as critical to successful administration of the Los Osos Water 

Recycling Facility construction.  The proposal should address the following issues, at a minimum, and 

others that the proposer believes to be critical to the project design and delivery. 

a. Approach to evaluating the design and specifications in the bid package to recommend a strategy 

that will result in the most competitive construction bids. 

b. Understanding of requirements and challenges for the project and approach to completing a 

constructability review that will recommend methods to allocate or mitigate risks to the project. 

c. Approach to change management – documentation of potential change orders and claim issues 

and timely notification to the County. 

d. Planned number of staff to be assigned to the project and approach to the daily construction 

management activities.  

e. Approach to communications and document management between the designer, CM consultant, 

County, contractor, and other agencies. 

f. Approach to resolving project disputes involving the designer, contractor, or County over design 

intent, unforeseen changes, utility conflicts, schedule delays, and other issues. 

g. Overall approach to the coordination and management of the construction activities.  

h. Approach to contract administration and oversight during and extended start-up and 

commissioning period that may continue for up to 12 months after the completion of major 

construction efforts.  
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6. Fee Estimate  

A fee estimate for the entire scope of work anticipated shall be provided to the County by the 

proposer. The fee estimate shall include preliminary cost details for the major components of each 

task listed above, or others proposed by the design consultant, with corresponding resource hours 

consistent with the proposed schedule. The fee estimate shall include a breakdown of key personnel, 

their corresponding hourly rate, and estimated hours committed.  

Consultant Selection Criteria 

A selection panel consisting of County staff and program management staff will evaluate Proposals. Selection 

criteria are: 

Number Description Weight 

1 Firms experience, qualifications and references 10% 

2 Experience, qualifications and references of the proposed project team  30% 

3 Approach to bidding strategy and constructability review  10% 

4 Approach to the daily construction management of the overall project 20% 

5 Approach to communications, change management, and document management 15% 

6 Approach to contract administration during the start-up period  15% 

 

Attachments 

Attachment A: Draft Agreement for Professional Engineering Services  

List of Reference Material 

The following reference material, which is listed in Exhibit B of the attached Draft Agreement for Professional 

Engineering Services, is made available to the proposer.  

1. Los Osos Water Recycling Facility Basis of Design Report; Carollo Engineers; October 2012  

2. Los Osos Wastewater Project Collection System Areas A & D Contract No. 300448.08.01.AD; Section 

00700 – Standard General Conditions; June 2012  

3. Preliminary Geotechnical Report Los Osos Wastewater Project – Los Osos Mortuary, Giacomazzi, and 

Branin Properties; July 17, 2007 

4. Coastal Development Permit (CDP A-3-SLO-09-055/069) and Conditions; Sept. 7, 2010 

5. Los Osos Wastewater Project Environmental Report – Appendix B: Summary of CEQA/NEPA 

Environmental Mitigation Measures;  April 20, 2010 

6. State Water Resources Control Board Resolution 2011-0009  

7. USDA Funding Approval Letter of Conditions; August 30, 2010 

 


